

August 2011							
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
31	August 1	2	3	4	5	6	
7	8 ▼ 2011 Int/Deployment Begin SHIS team travels	9 S-HIS unpack, bench test, install				12 CPL/ Dropsonde shipment arrives	13 No crew
14 NG completes use of GH CPL & dropsonde teams travel Crew Down Day	15 HS3 accepts GH AV-6 from NG	16 CPL, Dropsondes unpack, bench tests, install			18 Tech Brief 2011	19 SHIS Comm Chk ▼ KU Ground Station Delivery	20 No crew
21 Crew Down Day	22 A/C testing	23 Weight & CG - Hands Off HAMSAR Cal/Checkout	24 Final Comm Chks	25 ▼ SMA Delivery	26 Additional Integration & Aircraft Testing as needed SMA Testing	27	
28 Crew Down Day	29 Pre-CST Comm Chk GH Pre-Flight for CST ATTREX Team #1 arrival	30 CST #1 AV-6 2011	31 Instrument Pre-flight GH Pre-flight	September 1 Range Flight 6 hr AV-6 2011 Post-Flight Swap HAMSAR/CPL Instrument Adjust/Update	2 CPL depart Ku Testing	3 Holiday	
Dry Run							

September 2011						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 Crew Down Day	29 Pre-CST Comm Chk GH Pre-Flight for CST ATTREX Team #1 arrival	30 CST #1 AV-6 2011	31 Instrument Pre-flight GH Pre-flight	September 1 Range Flight 6 hr AV-6 2011 Post-Flight Swap HAMSRL/CPL Instrument Adjust/Update	2 CPL depart Ku Testing	3 Holiday
Dry Run						
4 Holiday	5	6 Ku Testing ATTREX Team #2 arrival	7 GH Pre-Flight for CST #2 CST #2 AV-6 2011 Instrument Pre-Flight	8 GH Pre-Flight Pacific Flight 24 hr AV-6 2011 (Take off 2000)	9	10 Post-Flight Instrument Adjustments/Update
Dry Run						
11 Crew Down Day	12 Ku Testing	13 GH Pre-Flight Instrument Pre-Flight Gulf Flight #2 24 hr AV-6 2011 (Take off 2000)	14	15 GH Post-Flight De-Integration AV-6 2011 Pack & Ship GH to ATTREX ▼ 2011 Int/Deployment End	16	17
Dry Run						
18	19	20	21	22	23	24
Dry Run						
25	26	27	28	29	30	October 1