

August 2011						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	August 1	2	3	4	5	6
7	8 ▼ 2011 Int/Deployment Begin SHIS team travels	S-HIS unpack, bench test, install				13 No crew
14 NG completes use of GH CPL & dropsonde teams travel Crew Down Day	15 HS3 accepts GH AV-6 from NG CPL, Dropsondes unpack, bench tests, install	16	17	18	19 ▼ KU Ground Station Delivery Weight & CG	20
21	22	23	24	25	26	27
Crew Down Day	Additional Integration & Aircraft Testing as needed				▼ SMA Delivery SMA Testing	
28	29	30	31	September 1	2	3
Pre-CST Comm Chk	GH Pre-Flight for CST ATTREX Team #1 arrival	CST #1 AV-6 2011 Tech Brief 2011 HAMSR Cal/Checkout	GH Pre-flight Instrument Pre-flight	Range Flight 6 hr AV-6 2011 Post-Flight	Swap HAMSR/CPL CPL pack/ship/depart GH Pre-Flight for CST #2	Instrument Adjust/Update CST #2 AV-6 2011
	Dry Run					

September 2011						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 Pre-CST Comm Chk	29 GH Pre-Flight for CST ATTREX Team #1 arrival	30 CST #1 AV-6 2011 Tech Brief 2011 HAMSR Cal/Checkout	31 GH Pre-flight Instrument Pre-flight	September 1 Range Flight 6 hr AV-6 2011 Post-Flight	2 Swap HAMSR/CPL CPL pack/ship/depart GH Pre-Flight for CST #2	3 Instrument Adjust/Update CST #2 AV-6 2011
Dry Run						
4 Holiday	5	6 GH Pre-Flight Instrument Pre-Flight ATTREX Team #2 arrival	7 Pacific Flight 24 hr AV-6 2011	8 Post-Flight	9 Instrument Adjustments/Update	10 GH Pre-Flight Instrument Pre-Flight
Dry Run						
11 Pacific Flight #2 24 hr AV-6 2011	12 GH Post-Flight ATTREX instruments bench test ATTREX Team #3 arrival	13 De-Integration AV-6 2011	14	15 Pack & Ship GH to ATTREX	16 ▼ 2011 Int/Deployment End	17
Dry Run						
18	19	20	21	22	23	24
Dry Run						
25	26	27	28	29	30	October 1