FEBRUARY 2011

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
1 |Groundhog Day 2 3 4 5
6 7 | 8 | 9 | 10 | 11 |Linco|n‘s Birthday 12

| IceBridge Upload: ATM3, ATM4, GPSNAYV Installation . . . |

IceBridge Upload: KU Wing antennas and bomb bav installation

13 |Va|entine's Day 14 | 15 | 16 | 17 | 18 19
IceBridge Upload: ATM3, ATM4, GPSNAV Insjallation . . . |

IceBridge Upload: KU Wing antennas and bomb bavy installation

20 |Washington's Birthday 27 | 22 | 23 | 24 | 25 | 26
IceBridge Upload: KU Wing antennas and bomb bay installation

IceBridge Upload: KU Radar Suite rack component Install and Gravimeter Install

27 | 28 | 1 2 3 4 5
IceBridge Upload: KU Wing antennas and
IceBridge Upload: KU Radar Suite & )
IceBridge Upload: DIV!S
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MARCH 2011

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
1| 2 | 3 4 5
IceBridge Upload: KU Wing antennas and bomb bav installation OIB FIIR 0900
IceBridge Upload: KU Radar Suite rack & Gravimeter Install
IceBridge Upload: DI\/IIS Installation :
6 7 8 9 10 11 12
1000 OIB ECF 1300 OIB FRR OIB Instrument Check Flights P-3 MRR
P-3 & B-200
13 14 | 15 | 16 |st PaticksDay 17 | 18 | 19
OIB Thule Greenland Deployment <= .
P-3 Transit ‘ ‘ ‘ ‘
20 | 21 | 22 | 23 | 24 | 25 | 26
OIB Thule Greenland Deployment <= -
27 | 28 | 29 | 30 | 31
OIB Thule Greenland Deployment <= A Eai;;arlr:sl;fgq
Cargo Shipped to Kanger
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SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
|Apri| Fool's Day 1 | 2
P-3 OIB Karllgerlussuaq Deploymenlt e
| NASA PAO Support- Kangerlussuaq |
3 | 4 | 5 | 6 | 7 | 8 | 9
P-3 OIB Kangerlussuaq Deployment - —"\_
NASA PAO Support- Kangerlussuag |
10 11 12 13 14 15 16
P-3 OIB Kangerlussuaq Deployment //
NASA PAO Support- Kanqerlussuaq | B-200 Tranist to Kanger —==—t— | B-200 Kangerlussuag Deployment ~ —=—=——
| | |
17 | 18 | 19 | 20 | 21 |Good Friday 22 |Holy Saturday 23
P-3 OIB Kangerlussuag Deployment < ——
=
B-200 Kangerlussuag Deplovment ——t ]
Easter Sunday 24 | 25 | 26 | 27 | cargoshippedto THU28 | 29 | 30
P-3 OIB Kangerlussuaa Dep|ovment L P-3 Transit to THU | P-3 OIB Thule Greenland Deployment <= = =
| |
I B-200 Kangerlussuac Deployment S
| | | |
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MAY 2011
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
1 | 2 | 3 | 4 | 5 | 6 | 7
P-3 OIB Thule Greenland Deployment - .. —_- ,
| B-200 Kangerlussuag Deployment T B-200 Tranist to LaRC s
Mother's Day 8 | 9 | 10 | 11 | 12 | 13 | 14
P-3 OIB Thule Greenland Deployment - —" -
15 16 17 18 19 20 21
P-3 OIB Thule Greenland Deployment - . - P-3 Transit
to WFF
22 23 24 25 26 27 28
OIB Instrument De-Integration
29 |Memorial Day 30 31
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