
F E BRU A R Y 2011

1 Groundhog Day 2 3 4 5

6 7 8 9 10 11 Lincoln's Birthday 12

13 Valentine's Day 14 15 16 17 18 19

20 Washington's Birthday 21 22 23 24 25 26

27 28 1 2 3 4 5

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY SATURDAYFRIDAY

IceBridge Upload:  ATM3,  ATM4,  GPSNAV  Installation

IceBridge  Upload:  KU  Wing  antennas  and  bomb  bay  installation

IceBridge Upload:  ATM3,  ATM4,  GPSNAV  Installation

IceBridge  Upload:  KU  Wing  antennas  and  bomb  bay  installation

IceBridge  Upload:  KU  Wing  antennas  and  bomb  bay  installation

IceBridge  Upload:  KU  Wing  antennas  and  

IceBridge  Upload:  KU  Radar  Suite  rack  component Install  and  Gravimeter  Install

IceBridge  Upload:  KU  Radar  Suite  &  
IceBridge  Upload: DMS
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M A R C H 2011

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 St. Patrick's Day 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY

IceBridge  Upload:  KU  Wing  antennas  and  bomb  bay  installation
IceBridge  Upload:  KU  Radar  Suite  rack  &  Gravimeter  Install
IceBridge  Upload: DMS  Installation

OIB  FIIR  0900

1000  OIB  ECF 1300  OIB  FRR

OIB  Thule Greenland  Deployment

OIB  Thule Greenland  Deployment

OIB  Thule Greenland  Deployment

P-­‐3  Transit  to  
Kangerlussuaq

P-­‐3  Transit  

Cargo  Shipped  to  Kanger

MRR
P-­‐3  &  B-­‐200

OIB Instrument  Check  Flights  P-­‐3
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APRI L 2011

April Fool's Day 1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 Good Friday 22 Holy Saturday 23

Easter Sunday 24 25 26 27 28 29 30

SATURDAYSUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY

P-­‐3  OIB  Kangerlussuaq  Deployment

P-­‐3  OIB  Kangerlussuaq  Deployment

P-­‐3  OIB  Kangerlussuaq  Deployment

P-­‐3  OIB  Kangerlussuaq  Deployment

P-­‐3  OIB  Kangerlussuaq  Deployment P-­‐3  OIB  Thule Greenland  DeploymentP-­‐3  Transit  to  THU

Cargo  Shipped  to  THU

B-­‐200  Kangerlussuaq  Deployment

B-­‐200  Kangerlussuaq  Deployment

B-­‐200  Kangerlussuaq  Deployment

B-­‐200  Tranist  to  Kanger

NASA  PAO  Support-­‐ Kangerlussuaq

NASA  PAO  Support-­‐ Kangerlussuaq

NASA  PAO  Support-­‐ Kangerlussuaq

Kangerlussuaq  OPS Closed  for  Easter  Holidays

Kangerlussuaq OPS  Closed  for  Easter  Holidays

B-­‐200  Shipment  Arrival  Kanger

P-­‐3  Cargo  Packup
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M A Y 2011

1 2 3 4 5 6 7

Mother's Day 8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 Memorial Day 30 31

FRIDAY SATURDAYSUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY

B-­‐200  Kangerlussuaq  
Deployment

P-­‐3  OIB  Thule Greenland  Deployment

P-­‐3  OIB  Thule Greenland  Deployment

P-­‐3  OIB  Thule Greenland  Deployment P-­‐3  Transit  
to  WFF

OIB  Instrument  De-­‐Integration

B-­‐200  Kangerlussuaq  Deployment

B-­‐200  Tranist  to  
LaRC
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