




Arctic Ice / ICESat March 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9 ICESat 2e start-fire BEGINS	10	11	12	13	14
				Arctic Ice / ICESat Aircraft <u>Instrument Integration</u>		
15	16	17	18	19	20	21
	Arctic Ice / ICESat Aircraft <u>Instrument Integration</u>					
22	23  FIIR + ECF 1 Hr	24	25 	26	27 Mission Readiness Review	28
		Project / Instrument Check Flights 5 Hrs				
29	30 ICESat Mission Begins P-3 Transit - Thule Greenland 8 Hrs 	31	March: Test Flights = 6 hrs Transit = 8 hrs Science Flight = 8 hrs			